

Amendment 310 Contract No. 229944

To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System

This Amendment 310 to the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System is entered into this 20th day of August, 2014, by and between Vix Technology (USA) Inc (formerly known as ERG Transit Systems (USA) Inc), a California corporation and wholly owned subsidiary of Vix Mobility Pty Ltd, an Australian corporation, (hereinafter referred to as the "Contractor") and each of the following seven public transportation agencies (hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

1. Central Puget Sound Regional Transit Authority ("Sound Transit")
2. King County ("King County")
3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
5. Snohomish County Public Transportation Benefit Area ("Community Transit")
6. City of Everett ("Everett")
7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

Recitals

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.
- B. The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to compensate the Contractor for the work necessary to provide qualified technical support to King County Metro (KCM) to implement new Internet Protocol (IP) addresses for the Regional Inventory Distribution Center (RIDC) connection to the Agency Website (AGW). This work is more fully described in Change Request CR-10877 *RIDC IP Address Changes 081114 – Urgent*, V2.0 as approved by the Agencies on August 14, 2014.
- C. The Parties agree that the Work necessary to provide this technical support will be performed and compensated as described below.

Agreement

Section 1.0 Description of Work

1.1 The Contractor will perform the work necessary to provide up to six and one-half (6.5) hours labor for the services of qualified staff to support the implementation of new IP addresses for the RIDC. Said staff are a Technical Engineer for up to five (5) hours and an Engineer Manager for up to one and one half (1.5) hours. The address updates will allow the RIDC to access the AGW. The Contractor will:

- (a) Perform the analysis to plan and schedule the needed Virtual Private Network (VPN) changes with the Agency and the Contractor's subcontractor, Internap
- (b) Add Access Control List (ACL) entries to allow access from the Contractor's back office to the following Agency (KCM) subnets:

- i. 10.102.82.0/24

- ii. ~~10.102.87.0/26~~

10.102.87.0/24

DWT
JST

UC
RFLS

- (c) Coordinate with the Agency to jointly perform testing to ensure:
 - i. the new systems successfully access the internal websites; and
 - ii. no other system functionality is disrupted

Section 2.0 Schedule

2.1 The Work described in Section 1.0 will be completed no later than August 22, 2014.

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

Section 3.0 Compensation Changes

Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

VI. IMPLEMENTATION

SPECIAL PROGRAMS

LUMP SUM COST

Amendment No. 310

To perform the work necessary to update the RIDC IP addresses to access the AGW	
TOTAL	\$733

Section 4.0 Other Terms and Conditions

All other provisions of the Contract not referenced in this Amendment Three Hundred and Ten shall remain in effect.

IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

Vix Technology (USA) Inc.

By: [Signature]
Its: General Manager
Date: 8/20/14

The Agencies

By: [Signature]
Their: Operations Manager
On behalf of the Agencies
Date: August 20, 2014